

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	MKU201Team26ab4da31a238dc999eb5cc00
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Flow	USN-1	As an IT procurement team member, I can create a new flow named "Standard Laptop Task" in Flow Designer (Global application, Run As: System User) with Service Catalog as the trigger.	5	High	
Sprint-1		USN-2	As an IT procurement team member, I can add the Create Catalog Task action and map the Requested Item Record to the Request Item field.	5	High	
Sprint-1		USN-3	As an IT procurement team member, I can set the Short Description and Description as "Laptop need to be Configured".	3	High	
Sprint-1		USN-4	As an IT procurement team member, I can assign the task to the Hardware group and set the Approval value as Approved.	4	High	
Sprint-1		USN-5	As an IT procurement team member, I can save and activate the flow.	3	High	
Sprint-2	Flow Assignment	USN-6	As an IT procurement team member, I can open Maintain Items and select the Standard Laptop catalog item.	5	High	
Sprint-2		USN-7	As an IT procurement team member, I can remove the existing automation configurations in the Process Engine section and select Flow as the process option.	8	High	
Sprint-2		USN-8	As an IT procurement team member, I can add the "Standard Laptop Task" flow and save the catalog item configuration.	7	High	
Sprint-3	Service Catalog	USN-9	As a user, I can open Service Catalog > Hardware, select Standard Laptop, click Order Now and check the order status and Request Number.	4	High	
Sprint-3		USN-10	As an approver, I can open the Approvers section of the request and approve the request.	4	High	
Sprint-3		USN-11	As a Hardware team member, I can see a Catalog Task automatically created under the Catalog Tasks section of the Requested Item.	6	High	
Sprint-3		USN-12	As an IT procurement team member, I can verify the created task shows the updated Short Description and Assignment Group.	6	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-3	20	6 Days	19 Oct 2026	24 Oct 2026		

Velocity:
Our sprint duration is 6 days, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{velocity}{sprint\ duration} = \frac{20}{6} = 3.33$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>